AUTHORIZATION HISTORY

AMOUNT DATE DESCRIPTION

$300,000.00 05/21/2015 (Council) — Professional Engineering Services for Barton Springs Road Bridge
Over Barton Creek Project.
$57,000.00 05/21/2015 (Administrative Authority)
$692,387.00  08/03/2017 (Council) — Preliminary Phase Services
$1,813,618.00 10/21/2021 Proposed (Council) — Final Preliminary Phase Services

$2,863,005.00 Total Contract Authorization
CONTRACT HISTORY

AMOUNT DATE DESCRIPTION

$299,543.55 05/21/2015 Professional Engineering Services for Barton Springs Road Bridge Over Barton
Creek Project
$692,387.00 08/03/2017 SA #1 — Preliminary Phase Services
$1,706,591.00 Proposed SA #2 — Final Preliminary Phase Services

$2,698,521.55 Total Contract History



